

Day	Date	Work Area	Roadway	Lane/Shoulder	Start	Finish	Work to Be Completed
-----	------	-----------	---------	---------------	-------	--------	----------------------

Section 4 Townships of Robbinsville & Hamilton, Mercer County

Traffic slowdowns and short term road closures are subject to "weather permitting"




Section 4 - Notice of Local Road Closure and Detours



The bridge over the NJ Turnpike on **West Manor Way** will not be closed until **March 5, 2012**. This bridge over the NJ Turnpike will be closed for construction for approximately 15 months. The detour route will use Robbinsville-Allentown Road, Sharon Road and Gordon Road. Please see the detour map for more information.

Interstate 195 traffic pattern shift effective on or about July 27, 2011: A shift of westbound traffic on I-195 will be enacted in Robbinsville, Mercer County. During this shift, one lane for east and west bound traffic will remain open. Due to the Widening construction, the existing I-195 bridge over the NJ Turnpike is to demolished and a new, longer bridge to accommodate the wider Turnpike lanes will be built. In the first phase, The westbound lanes of I-195 will be closed at the approach to the bridge over the NJ Turnpike, and all westbound traffic will be shifted across the median to the eastbound side of I-195. I-195 eastbound will be reconfigured to carry two travel lanes in each direction over the NJ Turnpike separated by a concrete barrier, but all roadway shoulders will be eliminated. Westbound vehicles will be shifted back to the westbound lanes prior to Exit 6 for access to the NJ Turnpike. This traffic pattern will be in effect for approximately one year, and then the traffic pattern will reverse in order to demolish the eastbound portion of the old bridge structure.

MO - FR	2/6 - 2/10/2012	Section 4, NJ Tpk Milepost 60.0 - Int. 7A Toll Plaza	TOLL LANE 10	CLOSED	7:00 AM	3:30 PM	Lane 10-Electrical/Canopy work
WE	2/8/2012	Section 4, NJ Turnpike Milepost 63.0 - 59.6	Southbound	Left Lane	7:00 PM	7:00 AM	Remove Barrier/Mill & Pave
TH	2/9/2012	Section 4, NJ Turnpike Milepost 63.0 - 59.6	Southbound	Left Lane	8:00 PM	7:00 AM	Remove Barrier/Mill & Pave
FR	2/10/2012	Section 4, NJ Turnpike Milepost 63.0 - 59.6	Southbound	Left Lane	10:00 PM	7:00 AM	Remove Barrier/Mill & Pave



**West Manor Way Detour
TWP of Robbinville, Mercer County, NJ**

Beginning on or about March 5, 2012, the bridge over the NJ Turnpike on West Manor Way will be closed due to the Widening Program. This bridge will be closed for approximately 15 months. The following detour will be signed and in place:

Southwest traffic: ←

West Manor Way to Robbinville-Allentown Rd. north, to the bypass to Sharon Rd., then east on Sharon Rd. to south on Gordon Rd. to south on West Manor Way.

Northbound traffic: →

Follow West Manor Way north to north on Gordon Rd., then west on Sharon Rd., to south on the Robbinville-Allentown Rd. bypass, then continue southeast on Robbinville-Allentown Rd.

**W. Manor Way
bridge closed for
construction**

NJ Interchange **6 to 9**
Turnpike >>>>> Widening Program