

Day	Date	Work Area	Roadway	Lane/Shoulder	Start	Finish	Work to Be Completed
-----	------	-----------	---------	---------------	-------	--------	----------------------

Section 5 Townships of Robbinsville & East Windsor, Mercer County

Traffic slowdowns and short term road closures are subject to "weather permitting"

Wed - Thurs	9/8 - 9/9/2010	Section 5, NJT Milepost 67.0 - 65.6	South Bound	Right Lane	8:00 PM	6:00 AM	Paving & Traffic Shift
Wed - Fri	9/8 - 9/10/2010	Section 5, NJT Milepost 67.0 - 65.6	South Bound	Right & Center Lanes	11:00 PM	6:00 AM	Paving & Traffic Shift
Friday	9/10/2010	Section 5, NJT Milepost 67.0 - 65.6	South Bound	Right Lane	11:00 PM	7:00 AM	Paving & Traffic Shift
Wed - Fri	9/8 - 9/10/2010	Section 5, NJT Milepost 62.0 - 63.4	North Bound	Right Shoulder	7:00 AM	3:30 PM	Subgrade Preparation Adjacent to EOP (with TMA)
Wed - Fri	9/8 - 9/10/2010	Section 5, NJT Milepost 63.4 - 62.0	South Bound	Right Shoulder	7:00 AM	3:30 PM	Subgrade Preparation Adjacent to EOP (with TMA)
Every Day	now - Oct. 2010	Section 5, NJT Milepost 66.8 - 65.6	South Bound	Right Shoulder	All Day	xxxx	Long Term Shoulder Closing
Every Day	now - Dec. 2010	Section 5, NJT Milepost 65.6 - 66.8	North Bound	Right Shoulder	All Day	xxxx	Long Term Shoulder Closing