
Day Date Work Area Roadway Lane/Shoulder Start Finish Work to Be Completed

Section 5
Traffic slowdowns and short term road closures are subject to "weather permitting"

Mon - Thurs 8/30 - 9/2/2010 Section 5, NJT Milepost 62.0 - 63.4 North Bound Right Shoulder 7:00 AM 3:00 PM Subgrade Preparation Adjacent to EOP (w/TMA)
Mon - Thurs 8/30 - 9/2/2010 Section 5, NJT Milepost 63.4 - 62.0 South Bound Right Shoulder 7:00 AM 3:00 PM Subgrade Preparation Adjacent to EOP (w/TMA)

Every Day now - Oct. 2010 Section 5, NJT Milepost 66.8 - 65.6 South Bound Right Shoulder All Day xxxx Long Term Shoulder Closing
Every Day now - Dec. 2010 Section 5, NJT Milepost 65.6 - 66.8 North Bound Right Shoulder All Day xxxx Long Term Shoulder Closing

Townships of Robbinsville & East Windsor, Mercer County


